

TOWARDS THE ACALAN STRATEGIC ACTION PLAN 2007-2011

2007	2008	2009	2010	2011
<p><u>POLITICAL</u></p> <p>Report on and receive approval of amendments to interim arrangements (AS/Sec/AUC) → End May</p> <hr/> <p>Appoint SOL study team → End April</p> <hr/> <p>Organize regional symposia in southern, eastern, central and northern Africa Sec/ IGB/ regional players → End Dec</p> <hr/> <p>Final structures of ACALAN approved and budgetary provision assured Sec/ IGB → End December</p> <hr/> <p>Find donor to cover all establishment expenditures [Japanese/South Africa] Sec/ IGB → End April</p>	<p>Regional conference to update political and cultural stakeholders West Africa, Southern Africa, Central Africa, Northern Africa Sec/ GB → End June / August/ October</p> <hr/> <p>organize first meeting of Assembly Sec → End May</p> <hr/> <p>Establish African Languages Development Fund Sec / GB → End October</p>	<p>Decade of African Languages lobbied for and approved Sec/ GB → End Dec</p> <hr/> <p>Routine maintenance of ACALAN structures and activities Sec / GB → ONGOING</p> <hr/> <p>Lobby for use of 3 or 4 African languages in all AU regional structures Sec / GB → ONGOING</p> <hr/> <p>initiate contracts with all media and publishers of African language literature Keyboards dissemination Sec → July – December</p> <hr/> <p>Expand language service function – operate on basis fee-paying services (mediation) Sec + GB → End Dec</p>	<p>Plan in detail all activities and major celebratory events for Decade of African Languages (DOAL)</p> <hr/> <p style="text-align: center;">→</p> <hr/> <p style="text-align: center;">→</p> <hr/> <p>Determine viable cooperative projects with media and publishers Plan and organize major continent-wide initiatives</p> <hr/> <p>Plan with Arts and culture Community for DOAL</p> <hr/> <p>Engage with Diaspora for DOAL</p>	<p>Decade of African Languages Celebration and Activities begin</p> <hr/> <p style="text-align: center;">→</p> <hr/> <p>At least 2 African languages officialized in practice in all AU regional structures</p> <hr/> <p>Begin 10-year processes and institutions in and via media (radio, TV, Internet,and publishers)</p>
<p><u>NETWORK</u></p> <ul style="list-style-type: none"> - AAU; WOCAL; ets. - Regional language, - Literary and adult educational structures <p>IGB/ Sec</p>	<p>Establish collegial cooperative relations with arts and culture communities and practitioners across the continent Sec → ONGOING</p> <hr/> <p>Interact with international pro-linguistic diversity organizations during UNESCO's International</p>			

	<p>Year of Languages Establish firm links of cooperative nature Sec + all the other ACALAN structures → Jan-Dec</p> <hr/> <p>Publishing → website, bulletin, media</p>			
<p><u>CORE PROJECTS</u> Continue and accelerate – milestones to be submitted to IGB Sec / ILPAA Steer.Comm.</p>	<p>Milestones to be determined</p> <hr/> <p>Languages services Inaugurate language service function – Directory of all specialists to be established for domains, disciplines, languages/families. Sec+STC → End Dec</p>		<p>Initiate PlanMapal Doctorate Program</p>	<p>Initiate major translation and creative writing drives / series (c/ Hèmemann African Writers Series)</p> <hr/> <p>Organize major international conference on African languages Sec/ GB → End Nov</p>

2011

Towards the ACALAN strategic action plan 2007-2011

ACALAN

ACALAN

<http://archives.au.int/handle/123456789/1631>

Downloaded from African Union Common Repository